
Work Order#:

A.  GENERAL PROJECT ATTRIBUTES

Project Name (Short Description): Alburgh Substation Rebuild

Budgeted Item:
YES

NO
Multi-Year Project

YES

NO

Budget Code TBD

Budget Amount Before 

Contributions 1,529,652.30$        
Contribution Expected

YES

NO

Budget Amount Net of 

Contributions 1,529,652.30$        

B.  LABOR RESOURCES:  (Rates include benefits)

Hours Rate Cost

Linemen - Regular Time 320.0 67.00$             21,440.00$                       

Linemen or Substation Tech - 1.5x Overtime 400.0 94.00$             37,600.00$                       

Labor - Substation Technician 1,200.0 67.00$             80,400.00$                       

Labor - Filed Engineer 40.0 64.00$             2,560.00$                         

Labor - Field Engineer - 1.5x Overtime 0.0 90.00$             -$                                 

Labor - Engineer 500.0 94.00$             47,000.00$                       

Outside Contractor/Consultant(s)

1.0 300,000.00$    300,000.00$                     

TRC 1.0 28,000.00$      28,000.00$                       

Tree Clearing 1.0 12,000.00$      12,000.00$                       

1.0 12,000.00$      12,000.00$                       

Environmental 1.0 12,000.00$      12,000.00$                       

Line Crew (2 Weeks) 1.0 25,000.00$      25,000.00$                       

1.0 6,000.00$        6,000.00$                         

TOTAL LABOR RESOURCES 584,000.00$                

C.  VEHICLE(S)/TRANSPORTATION EQUIPMENT:

Hours/Miles Rate Cost

Bucket Truck (Hrs) (default = 1/2 Linemen Hrs; can be adjusted) 360.0 54.00$             19,440.00$                       

Digger Truck  (Hrs) 0.0 54.00$             -$                                 

Track Vehicle w/Trailer & Tractor (Hrs) 0.0 130.00$           -$                                 

Substation Truck (Hrs) (default = 1/2 Sub Tech Hrs; can be adjusted) 600.0 45.00$             27,000.00$                       

Service Vehicle  (Hrs) 0.0 22.00$             -$                                 

Mileage Reimbursement  (Miles) 3,000.0 0.560$             1,680.00$                         

Misc Transportation Equipment (Other/Rental) 1.0 25,000.00$      25,000.00$                       

 TOTAL VEHICLE(S)/TRANSPORTATION: 73,120.00$                  

D.  MATERIALS - Do not include Minor materials, they are covered in overheads

Inventory Material Description List Quantity Price/Each Cost

1.0 10,000.00$      10,000.00$                       

1.0 7,000.00$        7,000.00$                         

1.0 3,000.00$        3,000.00$                         

2.0 3,500.00$        7,000.00$                         

0.0 -$                -$                                 

0.0 -$                -$                                 

Direct Material Purchases:

1.0 140,000.00$    148,400.00$                     

Station Transformer 1.0 215,000.00$    227,900.00$                     

Regs 3.0 17,500.00$      55,650.00$                       

Reclosers (Paid for in 2014, need 3) 0.0 23,000.00$      -$                                 

camera 1.0 8,000.00$        8,480.00$                         

apx 1.0 9,000.00$        9,540.00$                         

ami 1.0 42,000.00$      44,520.00$                       

0.0 -$                -$                                 

Stores handling charges @ 27% 140,802.30$                     

TOTAL MATERIAL PURCHASES 662,292.30$                
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E.  Total Labor, Vehicles & Materials 1,319,412.30$                  

F.  Work Order Overhead Charge @ 36% applicable to Labor and Contract Work 210,240.00$                     

G.  Total Estimated Work Order Costs 1,529,652.30$          

H.  ESTIMATED WORK ORDER COSTS CASH FLOW BY MONTH (Current Year):

Jan Feb Mar Apr May Jun   

-$                                     -$                        -$                         -$                                  -$                -$                                 

Jul Aug Sep Oct Nov Dec

-$                                     -$                        -$                         -$                                  -$                -$                                 

Current Year Expenditures: $0.00

Prior Year(s) Actual -$                                  (use only if this is a carry over project)

Next Year Projection -$                                  (use only if this is a multi-year project)

Total Estimated Work Order Cost before Contributions $0.00

Estimated Project Contribution (from contributions above s/b -) $0.00

H. Net Estimated Work Order Costs: $0.00

I SIGNATURES/AUTHORIZATIONS:

Worksheet Submitted By: Date:

Budgeted Projects Approval:
Approved by: Date: Approved By: Date:

Unbudgeted projects require approvals.  Approvals required are based on total anticipated costs.

Unbudgeted Projects Approval:
Approved by: Date: Approved By: Date:

J Distribution

Work Order Assignment: Date:

Original Construction Worksheet (Final) Date:

Manager Approval for Projects <= $10,000

Manager Approval for Projects > $10,000 <= $50,000

Budgeting & Financial Forecaster

Project Manager/Engineer

W/O Accountant or Engineering Coordinator

Officer Approval for Projects > $10,000 

Officer Approval for Projects > $50,000 
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